

Page Denied

56405/C-379

STAT

February 3, 1959

STAT

Subject: Task Order No. 1

Dear Mr.

STAT

During the progress of the work under this program, it has become apparent that the increase of complexity in the design of the aircraft door over that contemplated in our original proposal has substantially increased the cost of performance. A review of our costs to date and of our current estimate of the funds required to complete the work, show that an overrun will be incurred. In accordance with your request, we have apportioned the cost of the overrun between the first door and the additional four. Our breakdown of the overrun cost to complete the work presently required under this Task Order is as follows:

	<u>1st Door</u>	<u>4 Add'l Doors</u>	<u>Total</u>
Estimated Cost	\$13,937.16	\$19,062.03	\$32,999.19

A copy of our Cost Analysis EP-3006.05 showing a detailed breakdown of the above set out costs is enclosed. It should be noted that these costs are in addition to those requested in our accompanying letters 56406/C-379 and 56407/C-379. It is hoped that an amendment to Task Order No. 1 authorizing the additional funds required to complete the program will be issued in the near future.

Very truly yours,

TJH/jf

STAT

Encl:
Cost Analysis EP-3006.05 (2 copies)

Copy to: Contracting Officer
(w/1 copy of enclosure)

TITLE C54 CASEDOORS OVEREUN
 COST ANALYSIS EP 2006.05

STAT

Sheet 1
 of 1

STAT

ITEM NO.	DESCR.	OVEREUN 1st Door	OVEREUN 4 Doors	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS
	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS	HRS. & RATE
	Hrs. 847.3 Rate 4.15	3723.80	Hrs. 139.7 Rate 4.15	579.76	Hrs. Rate		Hrs. Rate		Hrs. Rate
	Rate 80 %	2979.04	Rate 80 %	463.81	Rate %		Rate %		Rate %
	Hrs. 940.0 Rate 2.36	2336.40	Hrs. 2647 Rate 2.36	6366.57	Hrs. Rate		Hrs. Rate		Hrs. Rate
	Rate 110 %	2570.04	Rate 110 %	7003.23	Rate %		Rate %		Rate %
	Hrs. Rate		Hrs. Rate		Hrs. Rate		Hrs. Rate		Hrs. Rate
	Rate %		Rate %		Rate %		Rate %		Rate %
		746.72		2734.63					
		200.00		25.00					
		12556.00		17173.00					
	11	1381.16	11	1889.03					
	13937.16		19062.93						
	NONE	13357.16	NONE	19062.03					

Checked
 Approved

2-3-59
 2-3-59
 4-3-59

56407/C-379

STAT

February 3, 1959

STAT

Subject: Task Order No. 1 - Change in Design

Dear

STAT

Our original proposal for the design and manufacture of five aircraft doors was based on furnishing a door configuration which did not include provisions for an outside handle. During the course of our program, we were requested to include such a handle in our design. Inclusion of the handle and its associated mechanism has increased the complexity of the door design, resulting in additional costs. In accordance with your request, we have apportioned the cost of this additional work between the first door and the four additional. Our proposal costs, set out below, have been broken down to show this apportionment. Our proposal for accomplishing the additional work described above is as follows:

	<u>1st Door</u>	<u>4 Add'l Doors</u>	<u>Total</u>
Estimated Cost	\$11,147.90	\$16,148.27	\$27,296.17
Fixed Fee	\$ 780.35	\$ 1,130.00	\$ 1,910.35
CPFF	\$11,928.25	\$17,278.27	\$29,206.52

A copy of our Cost Analysis EP-3006.04 giving a detailed breakdown of the cost of performing this additional work is enclosed.

We hope that an amendment to Task Order No. 1 can be issued promptly to cover the cost of adding the exterior handle.

Very truly yours,

TJH/jf

STAT

Encl: Cost Analysis EP-3006.04 (2 copies)

Copy to: Contracting Officer
(w/1 copy of enclosure)

STAT

STAT

TITLE C54 CARGO DOORS CUSTOMER REQUESTED CHANGES Sheet 1
COST ANALYSIS EP 3006.04 of 1

ITEM	NO. DESCR. COST ELEMENT	1ST DOOR		CUST. REQ. CHANGES		4 DOORS		CUST. REQ. CHANGES		HRS. & RATE		HRS. & RATE		HRS. & RATE		HRS. & RATE	
		Hrs.	DOLLARS	Hrs.	DOLLARS	Hrs.	DOLLARS	Hrs.	DOLLARS	Hrs.	Rate	Hrs.	Rate	Hrs.	Rate	Hrs.	Rate
	Engineering Labor	886.0	3260.48	Rate 3.68		60.0	249.08	Rate 4.15									
	Engineering Overhead	82 %	2673.59	Rate		82 %	204.18	Rate									
	Manufacturing Labor	645.2	1522.67	Rate 2.36		232.8	5481.81	Rate 2.36									
	Manufacturing Overhead	119 %	1811.98	Rate		119 %	6523.35	Rate									
	Tool Labor																
	Tool Overhead																
	Tool Material																
	Subcontract		30.30				300.00										
	Material & Purch. Parts		443.16				1972.64										
	Direct Charges		200.00														
	Cost Excluding G&A		9962.38				14430.98										
	G&A	11.9 %	1185.52			11.9 %	1717.29										
	Total Estimated Cost		11147.90				16148.27										
	Profit or FF	7 %	780.35			7 %	1130.00										
	Selling Price or CPFF		11928.25				17278.27										
	Unit Price																
	Extended Price or CPFF																

Date 2-2-59
Date 2-3-59
Date 2-3-59

Prepared by
Checked by
Approved by

Submitted to _____
Customer's Prop. Ref. _____
Attn. Prop. Letter _____


BAING. EX2A

56406/C-379



STAT

February 3, 1959



STAT

Subject: Task Order No. 1 - Additional Work

Dear



STAT

During the performance of work under Task Order No. 1, we were requested to provide a mock-up of the aircraft door area, including provisions for mounting the door and its tracks to check the fit and operation prior to installation of the door in the aircraft. To accomplish this requested additional work, we propose to make a plaster cast of the door opening, using the existing fiberglass cast as a mold and to mount the plaster cast in a wooden supporting structure simulating the fuselage frames and stringers in the vicinity of the door. A sufficient number of the frames and stringers will be provided to mount the tracks in proper relationship to the door opening so that the door may be operated to check its fit and operation. Our proposal to accomplish this additional work on a Cost-Plus-Fixed-Fee basis is as follows:

Provide services and material to fabricate a wood and plaster mock-up of the aircraft door opening, including provisions for mounting the door tracks and the door in operable relationship to the simulated door opening.

Total Estimated Cost	\$6,227.10
Fixed Fee.	\$ 435.00
Total CPFF	\$6,662.10

A copy of our Cost Analysis KP-3006.06 giving a detailed breakdown of the cost of performing the additional work outlined above is enclosed.

We estimate that the work proposed can be completed within three weeks after receipt of authorization to proceed.

Page 2 - Letter, [] dated February 3, 1959, 56406/C-379
Subject: Task Order No. 1 - Additional Work

STAT

.

It is hoped that an amendment to Task Order No. 1 authorizing
this additional work can be processed in the near future.

Very truly yours,

[]

STAT

TJH/jf

Enclosure:

Cost Analysis KP-3006.06 (2 copies)

Copy to: Contracting Officer
(w/1 copy of enclosure)

TITLE Mark II - Quarter Books

COST ANALYSIS

IP 2006.06

Sheet 1 of 1

STAT

STAT

CORREYVILLE, MARYLAND

ITEM	QTY.	UNIT PRICE	DOLLARS	UNIT PRICE	DOLLARS	UNIT PRICE	DOLLARS	UNIT PRICE	DOLLARS
COST ELEMENT		HR. & RATE		HR. & RATE		HR. & RATE		HR. & RATE	
Engineering Labor		Hrs. Rate		Hrs. Rate		Hrs. Rate		Hrs. Rate	
		Rate	768.00	Rate		Rate		Rate	
Engineering Overhead		Rate	614.40	Rate		Rate		Rate	
Manufacturing Labor		Hrs. Rate		Hrs. Rate		Hrs. Rate		Hrs. Rate	
		Rate	1944.05	Rate		Rate		Rate	
Manufacturing Overhead		Rate	2130.40	Rate		Rate		Rate	
Tool Labor		Hrs. Rate		Hrs. Rate		Hrs. Rate		Hrs. Rate	
		Rate		Rate		Rate		Rate	
Tool Overhead		Rate		Rate		Rate		Rate	
Tool Material		Rate		Rate		Rate		Rate	
Subcontract									
Material & Purch. Parts			95.00						
Direct Charges									
Cost Excluding G & A			5,539.79						
G & A		12 %	662.19	%		%		%	
Total Estimated Cost			6227.10						
Profit or F F		7 %	435.00	%		%		%	
Selling Price or CPFF			6662.10						
Unit Price									
Extended Price or CPFF									

Submitted to _____

Customer's Prop. Ref. _____

Attn: Prop. Letter _____

Prepared by _____

Checked by _____

Approved by _____

Date 1-29-59

Date 9-3-59

Date 12-3-59

72A